COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2021

ESTI MATE SUMVARY 13: 29: 23
CONTI D C23540 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 23540- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TIVE ALLOW 60 WORK DAYS
I-25 RAMPS | N COS RESURFACI NG PERCENT TIME:  68.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. | MVR40- 180
I-25 RAMPS | N COS RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 08/ 02/ 2021 DATE TIME STARTED 12/23/2020
2635 DELTA DRI VE DATE LET 12/ 03/ 2020 DATE WORK BEGAN 04/ 18/2021
DATE AWARDED 12/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  12/23/2020 DATE ACCEPTED
COLORADO SPRI NGS CO 80910  (719)392-4207 DATE NOTI CE TO PROCEED 12/ 23/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,945, 530. 47 PARTI Cl PATI NG $ 1,978, 527. 29 $ 991, 067. 82
AWARD PRQIECT AMT: $  2,629,495.17 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 67.17% TOTAL EARNI NGS 1,978, 527. 29 991, 067. 82
FUNDS AVAI LABLE: $ 967, 003. 18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,978, 527. 29 991, 067. 82
TOTAL CLAI M5 $ 0.00 RETAI NAGE -39, 442. 43 -10, 815. 56
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 939, 084. 86 980, 252. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 939, 084. 86 980, 252. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 980, 252. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23540
PCN: 23540-BI D
PRQIECT | MV240- 180
REF | TEM
NO. NO.

CAT NO0200 BID I TEMS

0005 202-00240 *Renmoval of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Asphal t Mat (Pl ani ng)

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00251

202-01130

202- 01300

203- 01500

203- 02330

208- 00020

208- 00023

208- 00035

208- 00070

208- 00071

*Rermoval of Pavenent Marking (Asphalt G ooving)

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

Bl adi ng

Laborer

*Silt Fence

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

*Vehi cl e Tracki ng Pad

*Mai nt enance Aggregate (Vehicle Tracki ng Pad)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
110, 251. 000
5%
2. 77000
25, 795. 000
SF
0. 86000
825. 000
LF
9. 81000
14. 000
EACH
918. 45000
40. 000
HOUR
155. 71000
40. 000
HOUR
36. 62000
1, 000. 000
LF
1. 81000
1, 500. 000
LF
6. 70000
690. 000
LF
7.97000
0. 000
EACH
3, 504. 59000
0. 000
oy

85. 81000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

55, 043. 940

52,112
107, 156

14

970
910

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
14

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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144, 352

93

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:29: 23

AMOUNT

296, 824

8,093

12,858

5,499

64

.00

25

30

.00

.00

.00

.00

30

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00107

210- 04200

240- 00010

240- 00020

304- 08002

403- 00720

403- 34751

411-10255

C23540
23540-BI D
| MV240- 180
| TEM
DESCRI PTI ON
BI D | TEMS
Renoval and Di sposal of Sedinent (Labor)
Renoval and Disposal of Sediment (Equipnent)
Sweepi ng (Sedi ment Renoval)
Renoval of Trash
*Adj ust Quardrail
*Renoval of Nests
*Netting
Aggr egat e Base Course (Shoul der Material)

Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
36. 62000
20. 000
HOUR
154. 39000
20. 000
HOUR
157. 23000
24.000
HOUR
147. 34000
375. 000
LF
41. 43000
0. 000
HOUR
150. 19000
0. 000
5%
18. 77000
1, 200. 000
cy
69. 57000
422. 000
TON
180. 22000
13, 328. 000
TON
88. 46000
11, 025. 000
GAL

4.79000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
2.250
3.750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

375. 000
0. 000
375. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 390
10. 390

38. 030
0. 000
38. 030

4,784.730
7,111. 600
11, 896. 330

1, 884. 550
2,716. 470
4,601. 020
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82.

722.

629, 092

13, 011.

.00

.00

.00

.00

.00

.00

.00

14

89

13:29: 23

AMOUNT

137.

15, 536

722.

6, 853

1, 052, 349

22,038

32

.00

.00

.00

25

.00

.00

83

7

35

89



CONTI D: C23540

PCN: 23540-BID

PRQIECT | MV240- 180

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 BID I TEMS

0115 507-00400 Asphal t Slope and Ditch Paving (Asphalt)

0120 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail
0125 606-01340 *End Anchorage Type 3D

0130 606-01370 *Transition Type 3G

0135 606-02003 *End Anchorage (Nonfl ared)

0140 606- 02005 *End Anchorage (Fl ared)

0145 609-60011 Curb Type 6 (Section M

0150 612-00001 Del i neator (Type 1)

0155 612-00003 Del i neator (Type I11)

0160 615- 00050 Enbanknment Protector Type 5

0165 625-00000 *Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Systen)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 930
TON
379. 78000
718. 400
LF
41. 43000
3. 000
EACH
4,992. 76000
3. 000
EACH
6, 076. 95000
3. 000
EACH
4,412. 69000
5. 000
EACH
5, 586. 65000
4, 813. 000
LF
12. 61000
10. 000
EACH
40. 79000
5. 000
EACH
46. 62000
8. 000
EACH
3, 102. 97000
1. 000
LS

22,114. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
26.930
26.930

718. 400
0. 000
718. 400

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

5. 000
0. 000
5. 000

0. 000
2,251. 660
2,251. 660

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 800
0. 050
0. 850
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10, 227.

28, 393.

21, 720.

1, 105.

48

.00

.00

.00

.00

.00

43

.00

.00

79

73

13:29: 23

AMOUNT

10, 227.

29, 763.

14, 978.

18, 230.

13, 238.

27, 933.

28, 393.

21, 720.

18, 797.

48

31

28

85

07

25

43

.00

.00

79

45



CONTI D: C23540 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23540-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: | MV240- 180 ESTI MATE NO 0003 13:29: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0170 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 22,153.57
55, 383. 92000 1. 000 55, 383. 92
0175 626-01113  *Public Information Managenent (Tier I11) 95. 000 60. 000
DAY 35. 000 3,151.05
90. 03000 95. 000 8, 552. 85
0180 627-00001 *Pavenent Marking Pai nt 521.611 215. 363
GAL 306. 248 16, 647. 64
54. 36000 521.611 28,354. 77
0185 627-00008 *Modi fi ed Epoxy Pavenent Marking 303. 000 0. 000
GAL 0. 000 0. 00
116. 13000 0. 000 0. 00
0190 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 8, 718. 000 0. 000
SF 0. 000 0.00
18. 53000 0. 000 0. 00
0195 627-30405  *Preforned Thernopl astic Pavement MarKking 341. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 53000 0. 000 0. 00
0200 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 600. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 59000 0. 000 0. 00
0205 630- 00000 *Fl aggi ng 200. 000 18. 500
HOUR 0. 000 0. 00
36. 16000 18.500 668. 96
0210 630-00007 *Traffic Control Inspection 36. 000 19. 000
DAY 17. 000 4,313.92
253. 76000 36. 000 9, 135. 36
0215 630-00012 *Traffic Control Management 60. 000 22.000
DAY 18. 000 23,980. 14
1, 332. 23000 40. 000 53, 289. 20
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 000
EACH 0. 000 0. 00
190. 32000 3. 000 570. 96



CONTI D: C23540 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23540-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: | MV240- 180 ESTI MATE NO 0003 13:29: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0225 630-80336 *Barricade (Type 3 MB) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
234. 73000 0. 000 0. 00
0230 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 11. 000
EACH 0. 000 0. 00
95. 16000 11.000 1,046. 76
0235 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 27.000
EACH 0. 000 0.00
107. 85000 27.000 2,911.95
0240 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
107. 85000 0. 000 0. 00
0245 630-80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0.00
8, 247. 12000 4. 000 32,988. 48
0250 630-80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 5. 000 2.000
Type
ype) EACH 0. 500 634. 40
1, 268. 79000 2.500 3,171.98
0255 630-80360  *Drum Channel i zi ng Device 100. 000 34.000
EACH 0. 000 0.00
38. 06000 34.000 1, 294. 04
0260 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
44. 41000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 30. 000
EACH 20. 000 304. 60
15. 23000 50. 000 761. 50
0270 630-80393  *Stackable Vertical Panels 50. 000 16. 000
EACH 0. 000 0. 00
44. 41000 16. 000 710. 56
0275 630-85020 *Mobi | e Attenuat or 2.000 1. 000
EACH 0. 000 0. 00

23,472.57000 1. 000 23,472.57



CONTI D: C23540 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23540-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: | MV240- 180 ESTI MATE NO 0003 13:29: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 BID I TEMS

0280 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70016 F/ A Fuel Cost Adjustnent 40, 000. 000 10, 636. 540
FA 16, 785. 030 16, 785. 03
1. 00000 27,421.570 27,421. 57
0295 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70019 F/ A Asphalt Cenent Cost Adjustment 110, 000. 000 32, 350. 220
FA 52, 682. 850 52, 682. 85
1. 00000 85, 033. 070 85, 033. 07
0305 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 2,660. 000
F A 1, 705. 000 1, 705. 00
1. 00000 4, 365. 000 4, 365. 00
0310 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0315 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70570 F/ A Guardrai l 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,910,333.51% 991, 067.82 $ 1, 943, 330. 32



CONTI D: C23540 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23540-BI D ESTI MATE RUN 08/ 24/ 2021
PRQIECT: | MV240- 180 ESTI MATE NO 0003 13:29: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG NON-BI D | TEMS

0330 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 316. 47000 1. 000 16, 316. 47
0335 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 481. 93000 1. 000 17,481. 93
0340 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
699. 28000 2.000 1, 398. 56
CAT 0400 CURRENT AMT $ 35,196.96 $ 0.00% 35, 196. 96

PRQJECT TOTAL CURRENT AMI $ 2, 945,530.47 $ 991, 067.82%$ 1,978, 527. 28



